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Grant Number:
B-11-MN-06-0514

Grantee Name:
Ontario, CA

Grant Amount:
$1,872,853.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

03/01/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$1,872,853.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

The Begonia-D Street neighborhood is the current target area where NSP1 funds have been utilized to acquire and rehabilitate multi-family
residential properties.  The City is very familiar with this target area and has used this knowledge to evaluate the need of this neighborhood.
 
The Vine-D Street neighborhood is part of the Downtown Core Catalyst Project Area.  The City of Ontario has been selected by the State of
California as a Catalyst Community.  The properties within the Vine-D Street neighborhood are primarily single-family residential properties. 
The catalyst funds could work in cooperation with NSP3 funds to assist qualified homebuyers purchase eligible properties within this
neighborhood.
 
The South Euclid neighborhood is another neighborhood familiar to the City.  There are a number of vacant lots ideal for infill development in
this neighborhood.  Euclid Avenue is a major corridor and the impacts made by new development in this neighborhood would be very visible.
 
The City of Ontario utilized data from HUD indicating that the neighborhoods have an NSP3 score of 20, 19, and 19.46, respectively.  The City
evaluated the properties currently in foreclosure or with foreclosure starts in the target neighborhoods.
 
As stated above, the City of Ontario has utilized its NSP1 program funds in the Begonia-D Street neighborhood to acquire and rehabilitate a
total of 16 units of multi-family residential property.  This neighborhood has a NSP3 score of 20.  Approximately 20% of the housing units in
this neighborhood are 90 days or more delinquent in mortgage payments or are in the foreclosure process.  In addition, 29.6% of the housing
units received a high cost mortgage between 2004 and 2007.  It is expected that several other multi-family properties in this area will be
foreclosed upon in the near future.  The City recognizes the ability to have a significant impact on this neighborhood by continuing the project
in this area and creating additional needed affordable rental housing.
 
Similarly by pairing NSP3 funds with the Catalyst Community funds and opportunities for infill development in a highly visible area, the NSP3
funds will have the largest possible impact on these neighborhoods.  The Vine-D Street neighborhood has a NSP3 score of 19, delinquent
status on 19.5% of the housing units and 26% of the units have a high cost mortgage.  The South Euclid neighborhood has a NSP3 score of
19.46, delinquent status on 20.52% of the housing units and 29.04% of the units have a high cost mortgage.

How Fund Use Addresses Market Conditions:

The City of Ontario has designed a program to primarily address the multi-family residential property component of the local housing market. 
Based on past experience with the local foreclosure market, it has been found that the single-family foreclosures are being addressed by the
private market.  Most single-family foreclosed homes are on the market for a short period of time and there is competition for the acquisition of
these properties.  However, it has been noted, particularly in the Begonia-D Street that the multi-family foreclosures are remaining vacant and
abandoned for a longer period of time resulting in deteriorating conditions for the surrounding neighborhoods.  The City&rsquos programs
have been designed with these observations in mind resulting in a focus on multi-family or vacant properties for acquisition and a small
component for financial assistance for homebuyers in the single-family residential market.

Active

QPR Contact:Grant Status:
Katryna Gonzalez
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N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$1,872,853.00

To Date

$394,656.00

$1,872,853.00

Overall

$0.00

$394,656.00

Ensuring Continued Affordability:

Long-Term affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME monitoring
requirements as defined in 24 CFR Part 92.  The City will conduct on-site inspections of multi-family residential projects containing one to four
units assisted with NSP funds once every three years and will conduct on-site inspections of projects containing five to twenty-five housing
units once every two years.  Project containing six or more units will be inspected annually.  In addition to on-site inspections for multi-family
residential projects, project files will be reviewed annually for compliance with affordability requirements.
 
Multi-family residential properties assisted with NSP funds will have long-term regulatory agreements recorded against the property to ensure
that rents remain affordable to households at or below 50%, 80%, or 120% of AMI.

Definition of Blighted Structure:

The City of Ontario uses the State of California&rsquos definition of blight as found in California Health and Safety Code Section 33031 and
the Uniform Code for the Abatement of Dangerous Buildings Section 302 which are attached in Attachment C.

Definition of Affordable Rents:

Affordable rents for any NSP-funded rental activity will be defined as follows:
 
·         Very Low-Income (50% of AMI) &ndash The tenant&rsquos portion of the affordable housing cost for very low-income households will
not exceed the product of 30% times 50% of the area median income adjusted for family size appropriate for the size of the assisted unit.
 
·         Low-Income (80% of AMI) &ndash The tenant&rsquos portion of the affordable housing cost for low-income households will not exceed
the lower of either the Fair Market Rent (FMR) or the 65% Rent Limit as published by HUD annually appropriate for the size of the assisted
unit.
 
·         Middle Income (120% of AMI) &ndash Affordable housing cost for a middle-income household is the product of 30% time 110% of the
area median income adjusted for family size appropriate for the size of the assisted unit.

Housing Rehabilitation/New Construction Standards:

The City of Ontario uses its Municipal Code and related codes, including the Uniform Housing Code (UHC) as adopted by the Ontario
Municipal Code, to define Housing Rehabilitation Standards.  All properties rehabilitated with NSP funds will meet the standards established in
UHC Chapter 10.  UHC Chapter 10 is included in Appendix D for reference.
 
In addition to these standards, a lead-based paint inspection report may be required of any home built prior to 1978.  Reduction of lead-based
paint hazards will be performed for any properties receiving rehabilitation assistance of less than $25,000 per unit and abatement of lead-
based paint hazards will be performed for any properties receiving substantial rehabilitation in excess of $25,000 per unit.
 
Removal of any materials identified as containing asbestos, if necessary, will be included as part of the property rehabilitation.
 
The City of Ontario may include improvements for energy efficiency or conservation and/or renewable energy sources as part of the
rehabilitation of residential properties assisted with NSP funds.

Vicinity Hiring:

The City of Ontario will ensure that all construction contracts awarded with NSP3 funds include language regarding Section 3 and NSP3
vicinity hiring requirements and will monitor those contracts for compliance with these regulations.

Procedures for Preferences for Affordable Rental Dev.:

The City of Ontario is proposing to use a significant portion of its NSP3 allocation for the acquisition and/or rehabilitation of multi-family
properties.  These properties will be used for long-term affordable rental housing units.  In addition, the City is also proposing to use NSP3
funds to acquire vacant, abandoned, and/or foreclosed land for future development of affordable rental housing projects.

Grantee Contact Information:

Name (Last, First)
Gonzalez, Katryna
Email Address
kgonzalez@ci.ontario.ca.us
Phone Number
(909) 395-2322
Mailing Address
208 W. Emporia St., Ontario, CA 91762
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$0.00

$234,247.97

$0.00

$242,288.01

$234,247.97

$0.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$486,669.92

Program Income Received

During this quarter, rehabilitation work was completed at the Begonia Avenue properties funded with NSP1 and
NSP3 funds (209, 216, 222, 223, and 231 N. Begonia Ave.).  The units are currently being leased to eligible tenants.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$27,088.16

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$27,088.16

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$280,927.95

Required

$187,285.30

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $187,285.30 $187,285.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $468,213.25 $1,042,939.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NSP3-1, Multi-Family Residential Acquisition and/or Rehabilitation $207,159.81 $650,000.00 $207,159.81

NSP3-2, Land Banking $0.00 $835,568.00 $0.00

NSP3-3, Downpayment Assistance Program $0.00 $200,000.00 $0.00

NSP3-4, Administration $27,088.16 $187,285.00 $27,088.16

$234,247.97 $234,247.97Total Funds Drawdown
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,371.00

NSP Only - LH - 25% Set-Aside Ontario Housing Authority

Total Projected Budget from All Sources

Match Contributed

$207,371.00

$0.00

$0.00

$0.00

$207,371.00

$207,159.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-1a

$207,159.81

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$207,371.00

To Date

03/01/2011

Direct ( HouseHold )

$207,159.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will include the rehabilitation of a foreclosed multi-family residential property located at 222 North Begonia
Avenue.  Three units will be restricted to tenants at or below 120% of AMI and one unit will be restricted to tenants at or below
50% of AMI.

Location Description:

This activity will take place in the Begonia-D Street neighborhood. Specific address is 222 North Begonia Avenue.

During the quarter, rehabilitation work was completed at this property.  The work including substantial rehabilitation with all new
drywall, exterior finishes, kitchen cabinets, plumbing fixtures, flooring, and bathroom cabinets.  Funds this quarter were
expended on progess payemnts for the contract for rehabilitation of this property.  The units are currently being leased to
eligible tenants.

Activity Progress Narrative:

Multi-Family Residential Acquisition - LH25Activity Title:

Project Number:

NSP3-1

Project Title:

Multi-Family Residential Acquisition and/or Rehabilitation

$207,159.81$0.00Ontario Housing Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$207,159.81     Program Funds Drawdown $207,159.81
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Activity Locations
Address County State ZipCity Status / Accept

California222 N. Begonia Ave. 91762-Ontario Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,000.00

NSP Only - LMMI Ontario Housing Authority

Total Projected Budget from All Sources

Match Contributed

$314,000.00

$0.00

$0.00

$0.00

$0.00

$251,085.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-1b

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$236,319.44

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This project is for program delivery costs associated with the rehabilitation of five foreclosed multi-family properties located on
the 200 Block of North Begonia Avenue.

Location Description:

209, 216, 222, 223, and 305 North Begonia Avenue

During the quarter, rehabilitation work was completed at these properties.  The work including substantial rehabilitation with all
new drywall, exterior finishes, kitchen cabinets, plumbing fixtures, flooring, and bathroom cabinets.  Funds this quarter were
expended on progess payemnts for the contract for rehabilitation of this property.  The units are currently being leased to
eligible tenants.

Activity Progress Narrative:

Begonia Avenue Rehabilitation ProjectActivity Title:

Project Number:

NSP3-1

Project Title:

Multi-Family Residential Acquisition and/or Rehabilitation

$251,085.02$236,319.44Ontario Housing Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

California209 N. Begonia Ave. 91762-Ontario Match / N

California223 N. Begonia Ave. 91762-Ontario Match / N

California216 N. Begonia Ave. 91762-Ontario Match / N

California231 N. Begonia Ave. 91762-Ontario Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,285.00

N/A City of Ontario

Total Projected Budget from All Sources

Match Contributed

$187,285.00

$0.00

$0.00

$0.00

$187,285.00

$28,425.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-4

$27,088.16

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/01/2014

$187,285.00

To Date

03/01/2011

 (  )

$27,088.16

Total Funds Expended

Responsible Organization:

$5,968.57

Administration Under Way

Activity Description:

This activity will include the administration of NSP3 grants and programs.

Location Description:

N/A

During this quarter, rehabilitation work was completed at the Begonia Avenue properties funded with NSP1 and NSP3 funds
(209, 216, 222, 223, and 231 N. Begonia Ave.).  Funds expended this quarter were spent for soft costs related to the NSP-
eligible projects and data collection and analysis tools related to foreclosures within the local market.

Activity Progress Narrative:

NSP3 AdministrationActivity Title:

Project Number:

NSP3-4

Project Title:

Administration

$28,425.09$5,968.57City of Ontario

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$27,088.16     Program Funds Drawdown $27,088.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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