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 7.1  INTRODUCTION 
 

Development of Borba Village will be 

phased to meet the following objectives: 

 

• Orderly build-out of the community 

based upon market and economic 

conditions. 

 

• Provision of adequate infrastructure and 

pubic facilities concurrent with 

development of each phase. 

 

• Protection of public health, safety and welfare. 

 

• Abandonment, accommodation, and/or relocation of water well facilities within the proposed 

land use area. 

 

Development phasing of the project site will be determined by the landowner and/or developer 

based upon real estate market conditions.  Phasing will occur as appropriate levels of  infrastructure, 

community facilities, and open space dedications are provided. Phasing sequencing is subject to 

change over time to respond to these various factors and individual phases may overlap or develop 

concurrently.  Development phasing will be implemented through the approval by the City of 

tentative tract maps and parcel maps to require appropriate levels of infrastructure and community 

facilities.  A plan for the phasing of public improvements will be provided with the first subdivision 

map.   

 

7.2  LAND USE PHASES  
 

The sequencing of residential and commercial development areas will be determined by the 

landowner/master developer based upon housing demand and the real estate market. The 

development of land uses will be implemented through the approval of a master tentative map 

establishing the residential areas, open space areas, public school site, public park areas, the school 

site, and other areas to be dedicated as public. Submittal of subsequent tentative maps for each area 

within a land use area will be approved by the City of Ontario.  

 

Appropriate levels of infrastructure and public utilities will be installed and public services will be 

available to serve each phase of development as it occurs.  Phased infrastructure improvement, as 

required and approved by the City Engineer to support each phase, will be installed by the 

developer. 
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7.3  INSTALLATION OF INFRASTRUCTURE, PUBLIC UTILITIES, 

  AND PROVISION OF PUBLIC SERVICES    
 

The timing for installation of infrastructure, utilities and provision of public services for the Borba 

Village Specific Plan will be determined as part of the City’s approval of tentative tract maps and 

parcel maps. Facilities will be constructed and services made available in a timely manner as 

development progresses. 


