# Prime Recipient 078136223 | B-09-MY-06-0537



#### **Report Information**

Award Type Award Number Prime DUNS Calendar Year / Quarter Final Report

Grant B-09-MY-06-0537 078136223 2011 / 1 No

### **Award Recipient Information**

Recipient DUNS Number 078136223 Recipient Address 1 303 E B ST

Recipient Account Number Recipient Address 2

residents or activities that promote energy efficiency and

rehabilitation or retrofitting of

conservation through

existing buildings.

Recipient Congressional 43 Recipient City ONTARIO

District Recipient State CA

Parent DUNS Number 078136223 Recipient ZIP Code + 4 917644196

Recipient Type 12.C8.V2 Recipient Country USA
Recipient Legal Name CITY OF ONTARIO

**Recipient DBA Name** 

#### **Project / Award Information**

Funding Agency Code 8600 Total Number of Sub Awards less 0
Awarding Agency Code 8600 than \$25,000/award

Program Source (TAS) Code 86-0161 Total Amount Sub Awards less than 0.00

\$25,000/award

Sub Account Number for Total Number of Sub Awards to 0
Program Source Individuals

CFDA Number 14.253 Total Amount of Sub Awards to 0.00

Amount of Award 652633.00 Individuals

Award Date 09/30/2009 Total Number of Payments to 0

Award Description Community Development Block
Grant - Recovery Act (CDBGTotal Amount of Payments to 0

Grant - Recovery Act (CDBG- Total Amount of Payments to 0.00 R) funds are for hard Vendors less than \$25,000/award development costs associated

with infrastructure activities that provide basic services to

April 27, 2011 Page 1 of 3

# Prime Recipient 078136223 | B-09-MY-06-0537



Report Information				
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	B-09-MY-06-0537	078136223	2011 / 1	No

**Project Information** 

Project Name or Project/ Community Development Block

Program Title Grant - Recovery Act programs

and projects

Quarterly Activities/ Project This report covers the period of

Description January 1, 2011 and March 31,

2011. During this period, the City of Ontario began work on the Streetlights (Energy

Efficient Induction Light Fixtures) project. This project

is expected to be complete by

June 2011.

Project Status Less than 50% completed

Total Federal Amount ARRA 258030.23

Funds Received/ Invoiced

Number of Jobs 0.61

**Description of Jobs Created** Jobs created are from

employees working on the Streetlights (Energy Efficient Induction Light Fixtures) project with CDBG-R funds. This project began work on January

31, 2011.

Total Federal Amount of ARRA 425310.76

**Expenditure** 

Total Federal ARRA 157572.77

Infrastructure Expenditure

Infrastructure Purpose and The infrastructure

Rationale improvements will provide

energy efficient lighting in both streetlights and pedestrian signal indications. This meets the energy efficiency purposes

in the Recovery Act.

Activity Codes (NAICS or NTEE-NPC) (up to 10)

Activity Code 1 W09

Activity Code 2 C05.06

Activity Code 3 L01

Activity Code 4 +E11

**Activity Code 5** 

**Activity Code 6** 

**Activity Code 7** 

**Activity Code 8** 

**Activity Code 9** 

**Activity Code 10** 

April 27, 2011 Page 2 of 3

# Prime Recipient 078136223 | B-09-MY-06-0537



#### **Report Information**

Award Type Award Number Prime DUNS Calendar Year / Quarter Final Report

Grant B-09-MY-06-0537 078136223 2011 / 1 No

#### **Infrastructure Contact**

Name Katryna Gonzalez Street Address 1 208 W Emporia St

Email kgonzalez@ci.ontario.ca.us Street Address 2

Phone (909) 395-2322 Street Address 3

City Ontario

State CA

**ZIP Code + 4** 91762 - 3803

## **Primary Place of Performance**

Address 1 208 W. Emporia Street

Address 2

City Ontario

Country Code US

State CA

Ext

**ZIP Code + 4** 91762 - 3803

**Congressional District** 43

### **Recipient Highly Compensated Officers**

Prime Recipient Indication No Officer 3 Name of Reporting Applicability Officer 3 Compensation

Officer 1 Name Officer 4 Name

Officer 1 Compensation Officer 4 Compensation

Officer 2 Name
Officer 2 Compensation
Officer 5 Compensation

### **Report Audit Trail**

Created By Katryna Gonzalez

Date Created 04/11/2011 10:55 AM

Last Updated By Katryna Gonzalez

Last Updated On 04/27/2011 11:26 AM

April 27, 2011 Page 3 of 3