

**CITY OF ONTARIO PARKS & STREETS DEPARTMENT
STREET OVERLAY SCHEDULE**

JULY 2016

Grinding Date	Crack sealing Date	Overlay Date	Location
7/5/16	7/11/16	7/26/16	Clair Oaks to End 24,510 Sq. Ft 175Tons D2 3/8Fine
7/5/16	7/11/16	7/26/16	Oaks Phillips To Mission 95,950 Sq. Ft 675 Tons D2 3/8 Fine
7/5/16	7/11/16	7/27/16	Oaks Francis To Phillips 101295 Sq. Ft 710 Tons D2 3/8 Fine
7/5/16	7/11/16	7/28/16	Oakhill Marigold to Cucamonga 14,689Sq Ft 128 Tons D23/8 Fine