

**CITY OF ONTARIO PARKS & STREETS DEPARTMENT  
STREET OVERLAY SCHEDULE**

**SEPTEMBER 2016**

Grinding Date	Crack sealing Date	Overlay Date	Location
8/15/16	8/22/16	9/7/16	Platinum Contempo To End 19,800 sq. Ft 135 Tons D2 3/8 Fine
8/15/16	8/22/16	9/7/16	Contempo Cypress To Lantana 18360 sq. Ft 130 Tons D2 3/8 Fine
8/15/16	8/22/16	9/13/16	Boulder 4 <sup>th</sup> street to I street 44,880Sq .Ft 325 Tons D2 3/8 Fine
8/15/16	8/22/16	9/14/16	Almond Phillips to End 37,740 Sq. Ft 265Tons D2 3/8 Fine
8/15/16	8/22/16	9/14/16	Bonita Phillips To End 17,150 Sq. Ft 120 Tons D2 3/8 Fine
8/15/16	8/22/16	9/20/16	Cedar Euclid To Fern 37,800 Sq. Ft 265 Tons D2 3/8 Fine
8/15/16	8/22/16	9/20/16	Palm Cedar To End 14,220 Sq. Ft100 Tons D2 3/8 Fine
8/15/16	8/22/16	9/20/16	Laurel Cedar To End 14,220 Sq. Ft100 Tons D2 3/8 Fine
8/15/16	8/22/16	9/20/16	Manzenita Fern To End 19,190 sq. Ft 135 Tons D2 3/8 Fine
8/15/16	8/22/16	9/21/16	Dahlia Phillips to Tropicana 13320 Sq. Ft 95 Tons D2 3/8 Fine
8/15/16	8/22/16	9/21/16	Tropicana Dahlia to Magnolia 33670 Sq. Ft 235 Tons D2 3/8 Fine
8/15/16	8/22/16	9/22/16	Magnolia Tropicana to Philadelphia 61950 Sq. Ft 440 Tons D2 3/8 Fine