

CITY OF ONTARIO PARKS & STREETS DEPARTMENT

STREET OVERLAY SCHEDULE

MONTH: MAY 2019

Grinding Date	Crack sealing Date	Overlay Date	Location
4/8/2019	4/15/2019	5/15/2019*	Berkeley St. Palmetto Ave. to Boulder Ave. 22,869 Sq. Ft 155 tons D2 3/8 Fine
4/8/2019	4/15/2019	5/15/2019*	J St. Boulder Ave. to Palmetto Ave. 22,869 Sq. Ft 155 tons D2 3/8 Fine
4/8/2019	4/15/2019	5/8/2019	Harvard Pl. Boulder Ave. To Granite Ave. 38,610 Sq. Ft 255 Tons D2 3/8 Fine
4/8/2019	4/15/2019	5/8/2019	Granite Ave. Harvard Pl. to Yale St. 17,886 Sq. Ft 120 Tons D2 3/8/Fine
4/8/2019	4/15/2019	5/14/2019	Princeton St. Granite Ave. To Boulder Ave. 33,264 Sq. Ft 220 Tons D2 3/8 Fine
4/8/2019	4/15/2019	5/14/2019	Yale St. Boulder Ave. To Cypress Ave. 43,715 Sq. Ft 290 Tons D2 3/8 Fine
4/8/2019	4/16/2019	5/30/2019	Rosewood Ct. Elderberry Ave. to End 27,225 Sq. Ft 180 Tons D2 3/8 Fine
4/8/2019	4/16/2019	5/30/2019	Oaks Ave. 4th St. To Princeton St. 24,124 Sq. Ft 160 Tons D2 3/8 Fine
4/8/2019	4/16/2019	5/21/2019	Harvard Pl Benson Ave. To End 63,430 Sq. Ft 415 Tons D2 3/8 fine
4/8/2019	4/16/2019	5/22/2019	Princeton St. Benson Ave. To End 67,140 Sq. Ft 440 tons D2 3/8 Fine
4/8/2019	4/16/2019	5/30/2019	Elderberry Ave. 4th St. to I St. 46,805 Sq. Ft 310 Tons D2 3/8 Fine

* Indicates change due to inclement weather.

TOTAL SQ. FT. = 407,937

TOTAL TON = 2,700

TOTAL MANHOLES = 17